PRINCE2®

Unlock
exclusive benefits
with PeopleCert Plus!

Join Now!

PRINCE2®
Project Management
Practitioner
VERSION 7

Sample Paper 1

Answers and Rationales

PeopleCert

Official Training Materials

Published by PeopleCert International Limited
Published in Cyprus
Publication printed in Greece or reproduced electronically in Greece

Version 7.2 (April 2025)
Version 7.1 (2023)
Version 7.0 (2023)

Copyright © 2019-2025 PeopleCert International Limited and its affiliates ("PeopleCert")
All rights reserved. No part of this document or the information in it may be copied, distributed, disclosed or used other than as authorized by PeopleCert. Information identified as being under a Creative Commons license may be used in accordance with that license. ITIL®, PRINCE2®, DEVOPS INSTITUTE®, LANGUAGECERT®, and the Swirl logo are registered trademarks of PeopleCert.

Disclaimer
This publication is designed to provide helpful information to the recipient. Although care has been taken by PeopleCert in preparation of this publication, no representation or warranty (either express or implied) is given by PeopleCert with respect to the completeness, accuracy or suitability of the information or advice contained within it, and PeopleCert shall not be held responsible for any loss or damage whatsoever relating to such information or advice.

Sample Paper 1: Answers and Rationales

Q	A	Syllabus Ref	Rationale
1	A	P2-7_PRCT_1.1.f	**A. Correct. As part of the 'focus on products' principle, "projects that focus on what the project needs to produce are more likely to be efficient and avoid waste than projects that focus primarily on the work activity" Under the 'focus on products' principle: "PRINCE2 Project Management requires projects to be output-oriented rather than work-oriented. PRINCE2 Project Management calls these outputs 'products'". Understanding the need for non-digital communications is part of understanding the scope of the project. Ref 2.6** B. Incorrect. Under the 'focus on products' principle, "PRINCE2 Project Management requires projects to be output-oriented rather than work-oriented. PRINCE2 Project Management calls these outputs 'products'". While it is true that the work to deliver the non-digital communications should be estimated, this does not explain why the scope of the project needs to be identified. Ref 2.6 C. Incorrect. As part of the 'manage by exception' principle, "the seven aspects of a plan's performance requiring tolerances to be defined are: [...] scope: permissible variation of the plan's products [...]". Defining a range of different communication channels would be scope tolerance if the range was clearly defined. However, this does not explain why the scope of the project needs to be identified. Ref 2.5 D. Incorrect. As part of the 'manage by exception' principle, "the implementation of 'manage by exception' principle provides for efficient use of senior management time as it reduces senior managers' time burden without removing their control. This ensures that decisions are made at the right level in the organization". Therefore, it is true that the Contracted Project Manager should be empowered to make decisions. However, this does not explain why the scope of the project needs to be identified. Ref 2.5
2	A	P2-7_PRCT_1.1.g	**A. Correct. As part of the 'tailor to suit the project' principle, roles can be tailored. "For example, a supplier may wish to use their in-house product development framework based on an iterative-incremental delivery method using agile management approaches. To avoid potential confusion, the project manager might propose to: [...] add a coach to guide the teams in working effectively in the combination of PRINCE2 Project Management and the supplier's in-house agile method". Here it is NowByou that is seeking to use these agile techniques as part of implementing the campaign. Ref 2.7** B. Incorrect. It is true that, according to the 'tailor to suit the project' principle, "the project management method used is appropriate to the project (for example, aligning the method with the business processes that may govern and support the project...) [...]" However, the tailoring is being applied to align with the delivery approach, not the business processes. Ref 2.7 C. Incorrect. According to the scenario, part of the role for the Contracted Project Manager is "advising and coaching the NowByou director of campaigns" and "mentoring the staff

Q	A	Syllabus Ref	Rationale
			member who will be appointed as project manager". This should not be a separate project. Ref Scenario 4: NowByou D. Incorrect. According to the 'define roles, responsibilities, and relationships' principle, "all projects have the following primary stakeholders: the business, users, and suppliers (see section 1.5.1). All three stakeholder interests need to be represented effectively in the project management team [...]". However, that does not mean that other roles should not be appointed, if required. Ref 2.3
3	A	P2-7_PRCT_1.1.g	**A. Correct. As part of the 'tailor to suit the project' principle, "the purpose of tailoring is to ensure that: the project management method used is appropriate to the project [...]; project controls are appropriate to the project's scale, complexity, importance, delivery method, team capability, and risk [...]". This can include changing the terminology or appointing additional roles, for example. Ref 2.7** B. Incorrect. It is true that CharityM uses different processes and terminology and when applying the 'tailor to suit the project' principle there are many influences which give cause to tailor the method, that is "where the project has a commercial customer-supplier relationship". However, this does not explain why the additional role of coach should be appointed. Ref 2.7 C. Incorrect. According to the Additional Information, the contract with the Contracted Project Manager "is initially for 50% of her time but this is expected to decrease to 25% after the first three months". The role of project manager cannot be shared as "a single focus means the role should not be shared [...]". However, this does not mean that they cannot act as a coach to the newly appointed project manager. Ref Additional information, 6.2.4.5 D. Incorrect. It is true that, according to the organization practice, the project manager should be responsible for "managing relationships within the project ecosystem, including project assurance roles and the project board" and that this should include managing the relationship with CharityM. However, this does not explain why the additional role of coach should be appointed. Ref 6.2.4.5
4	A	P2-7_PRCT_1.1.a	**A. Correct. According to the 'ensure continued business justification' principle, PRINCE2 Project Management requires there to be a "justifiable reason for starting a project [...]". In addition, when applying the 'ensure continued business justification' principle it is important that "all parties involved in the project will need a balance between expected benefits, costs, and risks for them to have business justification for their involvement". This should include those from the project ecosystem involved in analysing options and delivering requirements before the project starts. Ref 2.1** B. Incorrect. This is the 'defined roles, responsibilities, and relationships' principle, not the 'ensure continued business justification' principle. "All projects have the following primary stakeholders: the business, users, and suppliers [...] All three stakeholder interests need to be represented effectively in the project management team; this is reflected in the design of a PRINCE2 Project Management project board [...]." Ref 2.3

Q	A	Syllabus Ref	Rationale
			C. Incorrect. As part of the 'people' element, the project leaders should be 'leading across organizational boundaries': "In addition to those people formally assigned to a project, there are people within the business who are affected by the project but do not work within the defined project team." This does not relate to the 'ensure continued business justification' principle. Ref 3.3.1 D. Incorrect. According to the 'ensure continued business justification' principle, when applying the 'ensure continued business justification' principle it is important that "all parties involved in the project will need a balance between expected benefits, costs, and risks for them to have business justification for their involvement". However, the pre-project workshop relates to the initial justification of the project during the 'starting up a project' process, not the ongoing justification. Ref 2.1
5	C	P2-7_PRCT_1.1.b	A. Incorrect. According to the 'manage by stages' principle, "every PRINCE2 Project Management project should have at least two stages" the first stage is always initiation. However, this does not mean that there cannot be more stages. It also does not explain why the project should learn from previous experiences. Ref 2.4 B. Incorrect. It is true that "the focus on managing by stages ensures that the project is properly initiated before work starts on delivery of the project's outputs". However, this does not explain why the project should learn from previous experiences. Ref 2.4 **C. Correct. According to the 'learn from experience' principle, "when starting a project: previous or similar projects should be reviewed to see if lessons could be applied. If the project is a 'first' for the people within the business or if there is any content which is new or novel, then it is even more important to learn from others. This could include projects delivered by people or organizations external to the business to identify relevant lessons". Ref 2.2** D. Incorrect. According to the 'learn from experience' principle, "as the project progresses: the project team should continue to learn. Lessons should be included in relevant reports and reviews and included at the end of each stage". However, this does not explain why the project should learn from previous experiences gained by the Contracted Project Manager. Ref 2.2
6	A	P2-7_PRCT_1.1.c	**A. Correct. According to the 'define roles, responsibilities, and relationships' principle, "a PRINCE2 Project Management team initiates and builds relationships with and between internal and external stakeholders". This should include building effective relationships with the major donors. Ref 2.3** B. Incorrect. According to the 'define roles, responsibilities, and relationships' principle, "all projects have the following primary stakeholders: the business, users and suppliers [...]. All three stakeholder interests need to be represented effectively in the project management team; this is reflected in the design of of a project board in PRINCE2 Project Management [...]". However, while the major donors are stakeholders, they are not business stakeholders. Ref 2.3

Q	A	Syllabus Ref	Rationale
			C. Incorrect. According to the 'ensure continued business justification' principle, it is true that PRINCE2 Project Management requires "there must be a justifiable reason for starting a project, and the justification must remain valid and be revalidated throughout the lifecycle of the project". However, this is not the reason why the Chief Finance Officer should meet with the donors throughout the project. Ref 2.1 D. Incorrect. According to the 'ensure continued business justification' principle, it is true that "the business justification drives decision-making to ensure the project remains aligned with the benefits sought and contributes to business objectives. Organizations that lack rigour in business justification may find that projects proceed even when there are few real benefits or when a project has only tentative associations with the business strategy". However, this is not the reason why the Chief Finance Officer should meet with the donors throughout the project. Ref 2.1
7	B	P2-7_PRCT_1.1.d	A. Incorrect. It is true that the 'manage by stages' principle "facilitates the principle of manage by exception by delegating authority to the project manager at each stage". However, this does not explain why the stage ends should coincide with the end of the fund-raising campaigns. Ref 2.4 **B. Correct. The 'manage by stages' principle "allows clarification of what the impact will be of an identified external influence, that is the organizational budget setting process [...]". The end of a fund-raising campaign determines NowByou's budget for the coming months.** **Ref 2.4** C. Incorrect. It is true that the 'manage by stages' principle "provides review and decision points, giving the project board opportunities to assess the project's viability at defined intervals rather than let it continue in an uncontrolled manner". However, eight-week stages are quite short and more frequent, shorter stages would mean that the 'manage by exception' principle does not operate effectively. Ref 2.4 D. Incorrect. It is true that the 'manage by stages' principle should consider "the size and complexity of the project (shorter stages offer more control, whereas longer stages reduce the effort for senior management)". However, this project is small and reasonably simple so there is no need for shorter stages (shorter than eight weeks). The project board may request more frequent highlight reports or more project assurance in order to take into account the low maturity, but shorter stages are unlikely to help. Ref 2.4
8	B	P2-7_PRCT_2.1	A. Incorrect. This question is addressing the competency and capability gap, not the need for requirements gathering to be completed by someone with no conflict of interest. According to the 'people' element: "It is important to understand the competencies and capabilities of the people recruited or assigned to a project, and ensure any gaps are identified and mitigations established to cover them, that is upskilling or shifting responsibilities for certain tasks to more appropriate people". Ref 3.3.2 **B. Correct. "It is important to understand the competencies and capabilities of the people recruited or assigned to a project, and ensure any gaps are identified and mitigations**

Q	A	Syllabus Ref	Rationale
			established to cover them, such as upskilling or shifting responsibilities for certain tasks to more appropriate people." Ref 3.3.2 C. Incorrect. Although the statement may be true, if more skilled resources were available (which they are not!), it does not address the competency and capability gap that has now appeared. "It is important to understand the competencies and capabilities of the people recruited or assigned to a project, and ensure any gaps are identified and mitigations established to cover them, such as upskilling or shifting responsibilities for certain tasks to more appropriate people." Ref 3.3.2 D. Incorrect. Being PRINCE2® Project Management qualified does not guarantee competency and capability in requirements gathering, which is often gained through experience. "It is important to understand the competencies and capabilities of the people recruited or assigned to a project, and ensure any gaps are identified and mitigations established to cover them, such as upskilling or shifting responsibilities for certain tasks to more appropriate people." Ref 3.3.2
9	C	P2-7_PRCT_2.1	A. Incorrect. Although it is true that in a co-located team "information tends to be shared organically through both formal and informal networks", this is not currently a co-located team. "When teams are virtual, located at a distance from each other, or hybrid, building social cohesion may need additional activities such as: syncing co-location days for key people and teams with a focus on building key relationships [...]." Ref 3.4, 3.3.3 B. Incorrect. This action is likely to have a negative effect on morale and motivation. "Co-creating ways of working with project team members (and stakeholders) significantly improves people's willingness to be managed in line with them." Also, this is not a co-located team. "When teams are virtual, located at a distance from each other, or hybrid, building social cohesion may need additional activities such as: syncing co-location days for key people and teams with a focus on building key relationships [...]." Ref 3.3, 3.3.3 **C. Correct. "When teams are virtual, located at a distance from each other, or hybrid, building social cohesion may need additional activities such as: syncing co-location days for key people and teams with a focus on building key relationships [...]." Ref 3.3.3** D. Incorrect. It may be true that any change to organization-wide practices should be approved by the project executive and/or CEO. In a co-located team "information tends to be shared organically through both formal and informal networks", but this is not currently a co-located team. However, "when teams are virtual, located at a distance from each other, or hybrid, building social cohesion may need additional activities such as: syncing co-location days for key people and teams with a focus on building key relationships [...]". Ref 3.4, 3.3.3
10	D	P2-7_PRCT_2.2	A. Incorrect. Although it is true that stakeholders should be identified or "[...] may change over time as the project evolves [...]", the project manager should have made more effort to identify "[...] key people either impacted by or critical to the success of the project (who may not hold a formal role)". Ref 3.2.2

Q	A	Syllabus Ref	Rationale
			B. Incorrect. Although it is true that some stakeholders should be communicated with in a different way, this was not the focus of the question. The project manager should have made more effort to identify "[...] key people either impacted by or critical to the success of the project (who may not hold a formal role)". Ref 3.2.2 C. Incorrect. Although it is true that the project manager can consult with project assurance when completing the stakeholder analysis, this is not the focus of the question. The project manager should have made more effort to identify "[...] key people either impacted by or critical to the success of the project (who may not hold a formal role)". Ref 3.2.2 **D. Correct. The project manager should have made more effort to identify "[...] key people either impacted by or critical to the success of the project (who may not hold a formal role)". Ref 3.2.2**
11	A	P2-7_PRCT_2.2	**A. Correct. Feedback should be acted upon to ensure that "defined ways of working should remain aligned with how people are actually working. Persistent non-compliance with project processes is often a leading indicator that the agreed ways of working have become unaligned with the emerging project culture". Ref 3.2.3** B. Incorrect. Although it is true according to the organization practice that "project support is responsible for providing services such as administrative support [...]" this does not explain why, according to the 'people' element, feedback should be acted upon to ensure that "[...] defined ways of working should remain aligned with how people are actually working. Persistent non-compliance with project processes is often a leading indicator that the agreed ways of working have become unaligned with the emerging project culture". Ref 6.2.4.8, 3.2.3 C. Incorrect. According to the issues practice, the issue management approach describes “how issues will be captured and reported and [...] how changes to the project baseline will be assessed and controlled” and “is part of the project initiation documentation” and “the project initiation documentation is a living product [...] Its component products will need to be updated and re-baselined, as necessary, at the end of each stage to reflect the current status of its constituent parts”. In addition, this does not explain why, according to the 'people' element, feedback should be acted upon. Ref 10.5, 4.3.1 D. Incorrect. The fact that the team members have said the form is hard to complete suggests they were aware of the process. The focus of this question is on why the change was made. Feedback should be acted upon to ensure that "[...] defined ways of working should remain aligned with how people are actually working. Persistent non-compliance with project processes is often a leading indicator that the agreed ways of working have become unaligned with the emerging project culture". Ref 3.2.3
12	B	P2-7_PRCT_2.3	A. Incorrect. The 'people' element should apply the 'learn from experience' principle by understanding that "there is significant value in learning from visible knowledge, such as business books and captured learning, but there is valuable knowledge hidden within a project ecosystem. This requires a collaborative

Q	A	Syllabus Ref	Rationale
			environment that encourages knowledge sharing throughout the lifetime of a project". The project manager may have learned many personal lessons, but these have not been shared with or gained from others. Ref 3.5.1 **B. Correct. The 'people' element should apply the 'manage by exception' principle by allowing that "decisions should be made at the most local level where the knowledge needed to make and own those decisions resides. Decisions should be progressed through the levels when a decision has the potential to impact other areas of the project. Therefore, it requires different perspectives to be considered [...] the extent of delegation is often dependent on the level of confidence and trust that exists in the key relationships and will adapt over the life of a project in response to the skills and capabilities of individuals".** **Ref 3.5.1** C. Incorrect. The 'people' element should apply the 'manage by stages' principle by dividing the project into stages. "The stages of a project often mark a change in the influencers and any key relationships. They are good points to review how the project is planned to deliver, ensuring it remains aligned with how people interact with each other and the wider organizational ecosystem." However, no stages have been discussed. Ref 3.5.1 D. Incorrect. The 'people' element applies the 'focus on products' principle by "co-creating products, with agreed product descriptions, with the business, user, and supplier communities unites their different perspectives. This improves the development and adoption of the products into the business, reducing handover risks and ensuring that operational and maintenance issues are fully considered". However, there is no mention of products here. Ref 3.5.1
13	A	P2-7_PRCT_2.4	**A. Correct. The change management approach should include: "state characteristics: for each state, highlighting those that are changing; for example, routines, practices, process, culture, responsibilities, structure, capabilities". This is a description of the current state capability and culture as it is part of the reason why the campaign against Discrimination Project is needed. Ref 3.2.1** B. Incorrect. The change management approach should include: "state characteristics: for each state, highlighting those that are changing; for example, routines, practices, process, culture, responsibilities, structure, capabilities". This is a description of the current state capability and culture as it is part of the reason why the campaign against discrimination project is needed. Any target state should describe what the capability and culture is expected to be like after the campaign has been implemented. Ref 3.2.1 C. Incorrect. The change management approach should include: "enabling activities: before transition, during transition, after transition; for example, consultation, trials, training, and helpline". This does not describe the activities to enable a change in the capabilities or culture before transition takes place. Ref 3.2.1 D. Incorrect. The change management approach should include: "enabling activities: before transition, during transition, after transition; for example, consultation, trials, training, and

Q	A	Syllabus Ref	Rationale
			helpline". This does not describe the activities to enable a change in the capabilities or culture during transition. Ref 3.2.1
14	C	P2-7_PRCT_3.1.1.a	**C. Correct. The business case should include: "time: the period over which the project will run and the period over which the benefits will be realized". The project will now take seven months to complete which indicates the period over which the project will run. Ref 5.5** A, B, D, E Incorrect. Ref 5.5
15	A	P2-7_PRCT_3.1.1.a	**A. Correct. The business case should include: "reasons: defines the reasons for undertaking the project and explains how the project will enable the achievement of business objectives". The increase in the number of incidents being reported is the reason why the project is needed. Ref 5.5** B, C, D, E Incorrect. Ref 5.5
16	D	P2-7_PRCT_3.1.1.a	**D. Correct. The business case should include: "costs: a summary of the project costs, the ongoing operations and maintenance costs, and their funding arrangements". Therefore, the fact that funding will come from different sources should be recorded under costs. Ref 5.5** A, B, C, E Incorrect. Ref 5.5
17	D	P2-7_PRCT_3.1.2	A. Incorrect. A benefit is "the measurable improvement resulting from an outcome that is perceived as an advantage by the investing organization and contributes towards one or more business objectives". However, the stated benefit will not be realized as a result of an outcome derived from the output of the Feasibility Study Project. Ref 5.1 B. Incorrect. "It is a PRINCE2 Project Management principle that a project must ensure continued business justification. This requires that the business justification is established at the beginning of the project [...]." However, the stated benefit will not be realized as a result of an outcome derived from the output (a recommended option) of the Feasibility Study Project. Ref 5.1 C. Incorrect. It is true that business justification should consider both benefits and costs to understand the value. "Business justification is not only about costs but also about understanding the value of a project. It is the perceived benefits or importance of the outcomes in proportion to the resources deployed to achieve them. Moreover, business justification is about selecting an approach that offers the best overall value." However, the stated benefit will not be realized as a result of an outcome derived from the output of the Feasibility Study Project. Ref 5.1 **D. Correct. It is true that "PRINCE2 Project Management projects deliver outputs in the form of products which are used to facilitate changes in an organization or for organizations. These changes create capabilities that lead to outcomes. The outcomes allow the organization(s) to realize the benefits that are explained in the business case for the project". "For benefits to be realized, the outcomes must be achieved, which means that the outputs from the project are used as intended, new capability is defined, and barriers to the use of the new capability are identified." However, the stated benefit will not be realized as a result of an**

Q	A	Syllabus Ref	Rationale
			outcome derived from the output (a recommended option) of the Feasibility Study Project. **Ref 5.1, 5.2.2**
18	C	P2-7_PRCT_3.1.2	A. Incorrect. Although the 'manage by stages' principle does support "ensuring decisions made at stage boundaries are checked for business justification", a business case remains necessary, such as in PRINCE2 Project Management, "all projects must have a business justification, usually documented in a business case". Ref Table 5.2, 5.1 B. Incorrect. Although the 'focus on products' principle does support "ensuring that the products produced can lead to the required outcomes and benefits", a business case remains necessary, such as in PRINCE2 Project Management, "all projects must have a business justification, usually documented in a business case". Ref Table 5.2, 5.1 **C. Correct. In PRINCE2 Project Management, "all projects must have a business justification, usually documented in a business case". In addition, as part of the 'develop' step of the business case management procedure, "the outline business case is refined into a full business case during the process of initiating a project. The project board approves this when authorizing the project".** **Ref 5.1, 5.3.1.1** D. Incorrect. It is true that benefits should be confirmed post-project: "confirm: means to assess whether the intended benefits have been (or will be) realized. Confirming benefits will mostly take place after the project has been closed, although benefits may be realized during the project when products are delivered and released iteratively". However, this does not explain why a business case is necessary, such as in PRINCE2 Project Management, "all projects must have a business justification, usually documented in a business case". Ref 5.3.1, 5.1
19	B	P2-7_PRCT_3.2.1.c	**B. Correct. According to the additional information "the Fund-Raising Administrator reports to the Head of Fund-Raising". One of his responsibilities is to assist campaigns in administrative tasks and using collaboration tools. According to the organization practice, project support "is responsible for providing services such as, administrative support, facilitating meetings and workshops, advice and guidance on the project tools [...]".** **Ref Additional information, 6.2.4.8** A, C, D, E, F Incorrect. Ref 6.2.4.8
20	C	P2-7_PRCT_3.2.1.c	**C. Correct. According to the additional information, "the Chief Finance Officer (CFO) of NowByou was appointed six months ago and has been very active with donors and partners to increase the financial standing of the organization. The CFO was previously a senior executive with a major bank and is keen to bring good portfolio and project management practices to NowByou". According to the organization practice, "the project executive is appointed by the business as the single point of accountability for the project and is ultimately accountable for the success of the project".** **Ref Additional information, 6.2.4.1** A, B, D, E, F Incorrect. Ref 6.2.4.1

Q	A	Syllabus Ref	Rationale
21	D	P2-7_PRCT_3.2.1.c	**D. Correct. According to the additional information, the "Marketing Agency [..] NowByou have a relationship with a commercial marketing agency, CharityM, who works with the Head of Publicity and Social Media in developing and placing advertising on TV and radio stations". According to the organization practice, "the senior supplier represents the supplier community that is involved in all aspects of delivering the project products".** **Ref Additional information, 6.2.4.3** A, B, C, E, F Incorrect. Ref 6.2.4.3
22	A	P2-7_PRCT_3.2.2	**A. Correct. According to the additional information, the CFO "of NowByou was appointed six months ago and has been very active with donors and partners to increase the financial standing of the organization. The CFO was previously a senior executive with a major bank and is keen to bring good portfolio and project management practices to NowByou". And "the project executive secures funding for the project and is responsible for the business case and the continued business justification of the project".** **Ref Additional information, 6.2.4.1** B. Incorrect. It is true that "the project executive is appointed by the business as the single point of accountability for the project and is ultimately accountable for the success of the project". And "there cannot be more than one project executive role [...]". However, this does not explain why the CFO is a suitable candidate to be project executive. Ref 6.2.4.1 C. Incorrect. "The project manager has the authority to run the project on behalf of the project board within the agreed stage tolerances and constraints. They are responsible for day-to-day management of a project [...]." Therefore, this does not explain why the CFO should not be appointed as project executive. Ref 6.2.4.5 D. Incorrect. It is true that, according to the additional information, "the Head of Publicity and Social Media reports to the Director of Campaigns and is responsible for brand management, press release, and social media". Therefore, he is likely to be responsible for achieving the benefits from the campaign. However, this is the responsibility of the senior user, not the project executive. The senior user should be responsible for "demonstrating to the business that the forecasted benefits in the business case are on track to being realized". Ref Additional information, 6.2.4.2
23	B	P2-7_PRCT_3.2.2	A. Incorrect. The project executive role "[...] cannot be combined with the project manager role". However, this does not explain why the Director of Campaigns is suited to the role of project executive. Ref 6.2.4.1 **B. Correct. According to the additional information, the Director of Campaigns "has overall responsibilities for all campaigns within NowByou" and therefore is well situated to act as a single point of accountability for the project. "The project executive is appointed by the business as the single point of accountability for the project and is ultimately accountable for the success of the project. This accountability cannot be delegated."** **Ref Additional information. 6.2.4.1**

Q	A	Syllabus Ref	Rationale
			C. Incorrect. It is true that, according to the additional information, the CEO "is very experienced in the not-for-profit sector". However, the CEO "is a Director of a number of other charities". Therefore, the CEO as a member of the NowByou senior management team is more likely to act as business layer and to be responsible for "providing the project mandate, identifying the executive [...]". In addition, this does not explain why the Director of Campaigns should not be a suitable candidate to be project executive. Ref Additional information, Table 6.2 D. Incorrect. The Director of Campaigns may indeed be able to do this. However, it is the senior user that is responsible for "[...] continued realization of benefits after the project has closed", not the project executive. Ref 6.2.4.2
24	C	P2-7_PRCT_3.3.1.b	**C. Correct. The senior user should "[...] ensure that the project plan and stage plans remain consistent with the user perspective [...]". This should include checking that there is enough time allowed in the plan for User Group input. Ref Table 7.1** A, B, D, E, F Incorrect. Ref Table 7.1
25	A	P2-7_PRCT_3.3.1.b	**A. Correct. The business layer should "provide the planning standards required by the business". This should include providing any existing planning standards based on previous projects as the project management maturity of the organization is very low. Ref Table 7.1** B, C, D, E, F Incorrect. Ref Table 7.1
26	F	P2-7_PRCT_3.3.1.b	**F. Correct. The team manager should "prepare schedules for each work package". Ref Table 7.1** A, B, C, D, E Incorrect. Ref Table 7.1
27	D	P2-7_PRCT_3.3.1.a	A. Incorrect. The purpose of the commercial management approach is "to describe the procedures, techniques, and standards to be applied and the responsibilities for effective commercial management. This covers the approach to secure, service, and maintain all commercial agreements required for the project to be a success. This may include activities such as market engagement, procurement, and contract management". However, this does not explain why the team managers should refer to the work package for instructions on how to complete the work package. Ref 6.5 B. Incorrect. It is true that the project product description should include "user's quality expectations: description of the quality expected of the project products and the standards and procedures that will need to be applied to achieve them". However, this information is held at project level, and it is the work package that contains everything a team manager needs to know to complete the work. Ref 7.5 C. Incorrect. A stage plan should follow the format of 'plan' and should include "work to be performed: the work in the scope of the plan shown by way of a work breakdown structure and the associated work package description(s)". The detailed techniques and constraints will be in the work package description. Ref 7.5 **D. Correct. A work package description contains everything a team manager needs to know to complete the work, including "techniques and procedures: requirements for how the work is to be done [...] Constraints: restrictions or**

Q	A	Syllabus Ref	Rationale
			limits on the work, such as authorized work hours, safety, and security measures [...] References: applicable references from higher-level plans [...]". Ref 7.5
28	C	P2-7_PRCT_3.3.2	A. Incorrect. It is true that "the purpose of the process of closing a project is to provide a fixed point at which acceptance of the project product is confirmed. However, the 'closing a project' process should never be planned as a separate stage. "The stage plan for the next stage is produced near the end of the current stage. Closure activities should be planned as part of the stage plan for the final stage." Ref 19.1, 18.4.1, Figure 12.1 B. Incorrect. The 'closing a project' process should never be planned as a separate stage; the activity occurs as part of the final stage of the project. As part of the 'prepare next stage plan' activity "the stage plan for the next stage is produced near the end of the current stage. Closure activities should be planned as part of the stage plan for the final stage". Ref 18.4.1, Figure 12.1 **C. Correct. Each stage should be planned separately at the end of the previous stage as two stage plans must not be prepared at the same time. "The stage plan for 'initiating a project' is created during the process of starting up a project. Subsequent stage plans are prepared near the end of the current stage. This approach allows a stage plan to: be produced close to the time when the planned activities will occur [...]". In addition, 'closing a project' process is not a separate stage, it is part of the final stage. "Closure activities should be planned as part of the stage plan for the final stage." Therefore, the activities of the 'closing a project' process should be planned at the end of stage 2, not as a separate stage. Ref 7.2.2.2, 18.4.1, Figure 12.1** D. Incorrect. "The stage plan for 'initiating a project' is created during the process of starting up a project. Subsequent stage plans are prepared near the end of the current stage. This approach allows a stage plan to: be produced close to the time when the planned activities will occur [...]". Therefore, the activities of the 'closing a project' process should be planned at the end of stage 2 (which is the penultimate stage, not the final stage). Ref 7.2.2.2
29	B	P2-7_PRCT_3.3.2	A. Incorrect. It is true that "the project manager should ensure there is no overlap in the scope of any two work packages". However, this does not explain why two further stage plans are required. Ref 7.3.1.2 **B. Correct. "A stage plan is prepared for each stage." There are three stages in this project. The first stage is the initiation stage and the stage plan for this stage should have been produced during the 'starting up a project' process. "Initiating a project takes time and consumes resources. The work should be planned and approved to ensure that initiation is not aimless and unstructured." Therefore, there are two remaining stages (stages 2 and 3) for which stage plans should be prepared at the end of the preceding stage. Ref 7.2.2.2, 13.4.7** C. Incorrect. It is true that "closure activities should be planned as part of the stage plan for the final stage". However, 'closing a project' is a PRINCE2 Project Management process and not a

Q	A	Syllabus Ref	Rationale
			stage; the final stage is stage 3 which includes the 'closing a project' process. Ref 19.1, 19.3 D. Incorrect. It is true that 'plan the initiation stage' is an activity that is "part of the process of starting up a project". Therefore, this explains why only two further stage plans are required for the remainder of the project. Ref 13.4.7
30	D	P2-7_PRCT_3.4.1.a	**D. Correct. The quality management approach should include: "references: for any associated documents or products, for example, the business' or supplier's quality management systems". Advertising standards are an example of a business' quality management system. Ref 8.5** A, B, C, E Incorrect. Ref 8.5
31	E	P2-7_PRCT_3.4.1.a	**E. Correct. The quality management approach should include: "responsibilities: defines responsibilities for quality planning and control activities (this should include responsibilities between the user, business, and support organizations for project assurance)". The Head of Publicity and Social Media is the acceptance authority for the campaign materials. Ref 8.5** A, B, C, D Incorrect. Ref 8.5
32	B	P2-7_PRCT_3.41.a	**B. Correct. The quality management approach should include: "supporting tools and techniques: for the quality planning and control activities, including any systems to be used and how, and any specific techniques such as testing, inspection, prototyping". Trialling the campaign materials with a variety of users is an example of a quality control technique. Ref 8.5** A, C, D, E Incorrect. Ref 8.5
33	C	P2-7_PRCT_3.4.2	A. Incorrect. User's quality expectations are a statement "about the quality expected from the project product, captured in the project product description", whereas this is an outcome, that is "the result of change, normally affecting real-world behaviour". Ref 8.1.1, 5.1 B. Incorrect. Acceptance criteria are "measurable definitions of the attributes required for the set of products to be acceptable to key stakeholders", whereas this is an outcome, that is "the result of change, normally affecting real-world behaviour". Ref 8.1.1, 5.1 **C. Correct. "Quality management focuses on three elements: quality planning, quality control, and quality assurance." The use of media by the project team is an outcome which is the "result of change, normally affecting real-world behaviour [...]". Achieving the outcome is not the purpose of project quality management. Ref 8.2, 5.1** D. Incorrect. An output is "the tangible or intangible deliverable of an activity", whereas this is an outcome, that is "the result of change, normally affecting real-world behaviour". Ref 5.1
34	A	P2-7_PRCT_3.4.2	**A. Correct. "The quality management approach describes the quality standards and procedures that will be followed [...]". Therefore, it is appropriate to document the need for suppliers to have such a policy in the quality management approach. Ref 8.3.1.1.3** B. Incorrect. It is true that the quality management approach should be baselined at the end of the initiation stage. The project baseline is defined as "the current approved versions of

Q	A	Syllabus Ref	Rationale
			the management products and specialist products that are subject to change control". However, this does not explain why this requirement should be documented in the quality management approach. Ref 10.1 C. Incorrect. The quality register is used to "summarize all quality management activities that are planned or have occurred". This is a quality standard and is correctly described in the quality management approach. Ref 8.5 D. Incorrect. It is true that "prioritized acceptance and quality specifications can then be used to set quality tolerances [...]". However, this does not explain why the quality standard should be defined in the quality management approach in the first instance. Ref 8.2.1.2
35	D	P2-7_PRCT_3.5.1.a	**D. Correct. This information should therefore be recorded under the 'risk action owner' heading. The Contracted Project Manager is the risk action owner: "the person who is the nominated owner of agreed actions to respond to a risk". They have been asked (by the risk owner) to implement the risk response. Ref 9.5, 9.2** A, B, C,E Incorrect Ref 9.5
36	A	P2-7_PRCT_3.5.1.a	**A. Correct. "Proximity: an estimate of how soon a risk might occur." The risk is likely to occur during implementation in stage 3. Ref 9.5** B, C, D, E Incorrect. Ref 9.5
37	B	P2-7_PRCT_3.5.1.a	**B. Correct. "Impact: an estimate of the risk effect." Here the impact is to exceed project time and possibly cost tolerances. Ref 9.5** A, C, D, E Incorrect. Ref 9.5
38	C	P2-7_PRCT_3.5.2	A. Incorrect. While a 'threat' "would have a negative impact on objectives", the entry is inappropriate because it is "an unplanned event that has occurred and requires management action", that is an issue, not a risk. Such description may point at the risk cause, which is "the source of the risk, that is the event or situation that causes it", but it is not the full description of the risk. Ref 9.1, 10.1, 9.2.1 B. Incorrect. Although a 'risk', should it occur, "will affect the achievement of objectives", but this has already occurred (scenario). Such description may point at the risk cause, which is "the source of the risk, that is the event or situation that causes it", but it is not the full description of the risk. Ref 9.1, 9.2.1 **C. Correct. A risk is "an uncertain event or set of events that, should they occur, will affect the achievement of objectives". However, the maturity is very low, and this is therefore "an unplanned event that has occurred and requires management action [...]", that is an issue, not a risk. Such description may point at the risk cause, which is "the source of the risk, that is the event or situation that causes it", but it is not the full description of the risk. Ref 9.1, 10.1, 9.2.1** D. Incorrect. The risk cause is the source of a risk: "the event or situation that causes it". Low management maturity could be the source of multiple risks to the project. This is an issue, not a risk. Ref 9.2.1, 10.1
39	D	P2-7_PRCT_3.5.2	A. Incorrect. It is true that, according to the Scenario 4, "the project management maturity of the organization is very low".

Q	A	Syllabus Ref	Rationale
			However, "based on their risk appetite, the business layer sets the overall risk tolerance for the project and the project board sets the risk tolerance for each stage". Ref Scenario 4: NowByou, 9.2.1 B. Incorrect. It is true that "the combined effect of the individual risks needs to be understood". However, "based on their risk appetite, the business layer sets the overall risk tolerance for the project and the project board sets the risk tolerance for each stage". Risk tolerance is not based on risk exposure but on the business' risk appetite. Ref 9.2.3.1.2.2, 9.2.1 C. Incorrect. "Based on their risk appetite, the business layer sets the overall risk tolerance for the project and the project board sets the risk tolerance for each stage." Ref 9.2.1 **D. Correct. "Based on their risk appetite, the business layer sets the overall risk tolerance for the project and the project board sets the risk tolerance for each stage." Ref 9.2.1**
40	A	P2-7_PRCT_3.6.1.b	**A. Correct. The senior user should "make decisions on escalated issues, with particular focus on safeguarding the expected benefits". Here the focus is on extending the scope to increase awareness of discrimination (a benefit). Ref Table 10.2** B, C, D, E Incorrect. Ref Table 10.2
41	D	P2-7_PRCT_3.6.1.b	**D. Correct. The project manager should "implement corrective actions" by creating the product descriptions and work packages for the agreed additional scope. According to the quality practice, the project manager should "develop product descriptions for key products". prepare the project plan, stage plans, and work package descriptions and update as necessary "prepare the project plan, stage plans, and work package descriptions and update as necessary". Ref Table 10.2, Table 8.2, Table 7.1** A, B, C, E Incorrect. Ref Table 10.2
42	D	P2-7_PRCT_3.6.1.b	**D. Correct. The project manager should "maintain the issue register, assisted by project support where possible". As there is no mention of there being project support in the question, this must fall to the project manager. In addition, there may be other elements of the project log that need updating, for example, the product register to add the additional products. Ref Table 10.2** A, B, C, E Incorrect. Ref Table 10.2
43	C	P2-7_PRCT_3.6.2	A. Incorrect. "[...] the assessment should consider the impact of an issue or change on: the approved targets and tolerances, the project business case, other products or work packages." However, there is no description of exceeding tolerances here, so no exception report is required. An exception report is used "to inform the project board when a stage plan or project plan is forecast to exceed tolerance levels set and to offer options and recommendations for the way to proceed". Ref 10.3.1.2, 11.5 B. Incorrect. "[...] the assessment should consider the impact of an issue or change on: the approved targets and tolerances, the project business case, other products or work packages." However, there is no description of exceeding tolerances here, so no exception report is required. An exception report is used

Q	A	Syllabus Ref	Rationale
			"to inform the project board when a stage plan or project plan is forecast to exceed tolerance levels set and to offer options and recommendations for the way to proceed". Ref 10.3.1.2, 11.5 **C. Correct. There is no description of an exception here, so no exception report is required. Project manager should assess the impact of the issue first and check if the issue has impact on project or stage tolerances. "[...] the assessment should consider the impact of an issue or change on: the approved targets and tolerances, the project business case, other products or work packages." An issue report is used "to describe the issue's impacts on the project baseline and identify ways to resolve the issue or address off-specification and recommend a decision". An exception report is used "to inform the project board when a stage plan or project plan is forecast to exceed tolerance levels set and to offer options and recommendations for the way to proceed".** **Ref 10.3.1.2, 10.5, 11.5** D. Incorrect. An issue owner is allocated to each issue on the issue register: "issue owner: for the issue". It may be true, therefore, that the issue owner would be best placed to create either the issue report or an exception report. However, this does not explain why an issue report should be created, rather than an exception report. Ref 10.5
44	B	P2-7_PRCT_3.6.2	A. Incorrect. It is true that the project manager should "manage the issue and change control procedures, assisted by project support where possible". However, this does not explain why the issue should be marked as 'closed' once it has been resolved. Ref Table 10.2 **B. Correct. An issue is "an unplanned event that has occurred and requires management action". In addition, the steps in the PRINCE2 Project Management issue management technique are "capturing issues, assessing issues, recommending changes, deciding on changes implementing changes". This issue has received management consideration, and a change has been implemented by the appointment of the Contracted Project Manager, so it should have been 'closed'.** **Ref 10.1, 10.3.1** C. Incorrect. It is true that issues that are recorded on the issue register should have an issue report created, if required. An issue report is used "to describe the issue's impacts on the project baseline and identify ways to resolve the issue or address off-specification and recommend a decision". However, this does not explain why the issue should be closed on this issue register. Ref 10.5 D. Incorrect. The Portfolio Office Manager can be the issue owner, and therefore responsible for ensuring this issue is managed and resolved appropriately. However, it is the project manager, not the issue owner who should "manage the issue and change control procedures, assisted by project support where possible". Ref Table 10.2
45	A	P2-7_PRCT_3.7.1.a	**A. Correct. This is an issue that exceeds stage tolerance by 1 week. Therefore, an exception report will need to be sent to the project board "to inform the project board when a stage**

Q	A	Syllabus Ref	Rationale
			plan or project plan is forecast to exceed tolerance levels set and to offer options and recommendations for the way to proceed". Ref 11.5 B, C, D, E Incorrect. Ref 11.5
46	E	P2-7_PRCT_3.7.1.a	**E. Correct. This is reflecting back on the project and summarizing the issue of high staff turnover. This should be reported as part of the end project report and will lead into the lessons report also. The purpose of the end project report is "to review how the project performed against the version of the project initiation documentation used to authorize it". Ref 11.5** A, B, C, D Incorrect. Ref 11.5
47	D	P2-7_PRCT_3.7.1.a	**D. Correct. The purpose of a checkpoint report is "to report to the project manager the status of the work package description at a frequency defined in the work package description". A checkpoint report is issued by a team manager to the project manager. Ref 11.5** A, B, C, E Incorrect. Ref 11.5
48	A	P2-7_PRCT_3.7.2	**A. Correct. "[...] for an inexperienced team, the project manager or project board may wish to increase the frequency of reporting until sufficient confidence has been gained in the capability of the team". Therefore, "[...] the stage plan will have to include what needs to be achieved week by week". Ref 11.2.4, 11.2.3** B. Incorrect. It is true that the work package description should include "targets and tolerances: the permissible deviations for scope, cost, and time at the level of the plan". It should also include "agreement: a record of the initial authorization and final completion of the work package between the project manager and the team manager". However, this does not explain why reporting should be more frequent when a team is inexperienced. Ref 7.5 C. Incorrect. A team manager has "[...] control for a work package, but only within the work package tolerances agreed with the project manager". However, this does not explain why reporting should be more frequent when a team is inexperienced. Ref 11.2.1 D. Incorrect. It is true that in PRINCE2 Project Management, "the project is managed by exception between four management levels against tolerances for seven performance targets [...]". This means that the project manager should negotiate tolerances for the work package with the team manager, although benefits and quality tolerances are not agreed within a "work package description". Ref 11.2.1, Table 11.1
49	B	P2-7_PRCT_3.7.2	A. Incorrect. It is true that in PRINCE2 Project Management "the project is managed by exception between four management levels against tolerances for seven performance targets [...]". However, this does not explain why a workshop should be used to help prioritize project constraints. Ref 11.2.1 **B. Correct. "The project board has overall control at a project level [...] and will allocate tolerances for each stage to the project manager." To do so, they need "a crucial element of effective planning is understanding which constraints take precedence, to select which approaches to use, and the appropriate tolerances for control". Ref 11.2.1, 7.2.4**

Q	A	Syllabus Ref	Rationale
			C. Incorrect. "The project board has overall control at a project level [...] and will allocate tolerances for each stage to the project manager." To do so, they need "a crucial element of effective planning is understanding which constraints take precedence [...]". The project manager should work within the stage tolerances set by the project board when authorizing work packages. Ref 11.2.1, 7.2.4 D. Incorrect. It is true that it is "only possible to control progress at the level of detail in the plans", and that the "project board has overall control at a project level [...] and will allocate tolerances for each stage to the project manager". However, this does not explain why a workshop should be used to help prioritize project constraints. Ref 11.2.3, 11.2.1
50	B	P2-7_PRCT_4.2.1.b	A. Incorrect. The senior user should be "responsible for user related (R^2)" direction in the 'give ongoing direction' activity. They are not "consulted". Ref Table 14.2 **B. Correct. As part of the 'give ongoing direction' activity, "if an exception has occurred during the stage, the project board may request that the project manager produces an exception plan for the project board's approval". Project assurance should be "consulted" as part of the 'give ongoing direction' activity. Ref 14.4.3, Table 14.2** C. Incorrect. The team manager should be "informed" in the 'give ongoing direction' activity. They are not "consulted". Ref Table 14.2 D. Incorrect. Project support should be "informed" in the 'give ongoing direction' activity. They are not "consulted". Ref Table 14.2
51	C	P2-7_PRCT_4.2.1.b	A. Incorrect. The senior supplier should be "consulted" as part of the 'authorize a stage or exception plan' activity. Ref Table 14.2 B. Incorrect. The project executive should be "accountable/responsible" for the 'authorize a stage or exception plan' activity. Ref Table 14.2 **C. Correct. The project manager should be "informed" by the project board as part of the 'authorize a stage or exception plan' activity. Ref Table 14.2** D. Incorrect. Project assurance should be "consulted" by the project board as part of the 'authorize a stage or exception plan' activity. Ref Table 14.2
52	B	P2-7_PRCT_4.1.2	A. Incorrect. An objective of the 'directing a project' process, not the 'starting up a project' process is to ensure that "the business layer has a connection to the project". Ref 14.2 **B. Correct. As part of the 'prepare the outline business case' activity, the project manager "consults with the senior user, senior supplier, and project executive to define what the project is to deliver and create the project product description [...]". Ref 13.4.3** C. Incorrect. As part of the 'prepare the outline business case' activity, the project manager "consults with the senior user, senior supplier, and project executive to define what the project is to deliver and create the project product description [...]". Project assurance is not involved in the 'prepare the outline business case' activity. Ref 13.4.3, Table 13.2

Q	A	Syllabus Ref	Rationale
			D. Incorrect. The project manager "consults with the senior user, senior supplier, and project executive to define what the project is to deliver and create the project product description [...]" in the 'prepare the outline business case' activity. Ref 13.4.3
53	B	P2-7_PRCT_4.3.1.b	A. Incorrect. The project executive should be "accountable" for the 'prepare the full business case' activity. The business layer has no involvement in this activity. Ref Table 15.2 **B. Correct. The project executive should be "accountable" for the 'prepare the full business case' activity. This means that the project executive should approve the full business case which has been updated with revised time and cost after producing the project plan. Ref Table 15.2** C. Incorrect. The project manager should be "responsible" for the 'prepare the full business case' activity. This means that the project manager should prepare the full business case for approval by the project executive. Ref Table 15.2 D. Incorrect. Project assurance should be "consulted" in the 'prepare the full business case' activity. This means that the project manager should prepare the full business case in consultation with project assurance, for approval by the project executive. Ref Table 15.2
54	D	P2-7_PRCT_4.3.1.a	A. Incorrect. The 'agree tailoring requirements' activity is where "the project manager should tailor PRINCE2 Project Management to recognize the internal and external factors that affect the way in which the project is delivered [...] How PRINCE2 Project Management or the business' standard project management framework will be applied and/or tailored must be documented and agreed". Ref 15.4.1 B. Incorrect. The 'agree the management approaches' activity is where "the management approaches are derived from business strategies, standards, or practices that the project needs to comply with and the users' quality and sustainability expectations captured in the project product description. When the approaches have been defined, it is possible to establish the project controls and create the project plan". Ref 15.4.2 C. Incorrect. The 'establish project controls' activity is where "the level of control required by the project board after initiation needs to be agreed, and the mechanism for such controls needs to be established, as does the level of control required by the project manager of the work to be undertaken by team managers". Ref 15.4.3 **D. Correct. As part of the 'request project authorization' activity, "to finish the process of initiating a project, hence the initiation stage, the project manager contacts the project board to request project authorization". The project manager should also "[...] share the final version of the business case, the project initiation documentation, and the project plan with the project board". Ref 15.4.7**
55	C	P2-7_PRCT_4.2.2	A. Incorrect. It is true that, as part of the 'authorize initiation' activity, the project board should "review and approve the project brief" which includes confirming the project management team appointments and roles. However, the approval was not documented. Ref 14.4.1 B. Incorrect. It is true that, as part of the 'authorize initiation' activity, the project board should "review and approve the stage

Q	A	Syllabus Ref	Rationale
			plan for the initiation stage" which includes obtaining resources needed for the initiation stage. However, the approval was not documented. Ref 14.4.1 **C. Correct. The decision to proceed to the initiation stage may be done "without a formal meeting, as long as all members are in agreement, and the project manager is given documented instruction from the project executive to proceed with initiation". Ref 14.4.1** D. Incorrect. The decision to proceed to the initiation stage "may be done either with or without a formal meeting [...]". However, the approval was not documented. Ref 14.4.1
56	A	P2-7_PRCT_4.1.1.b	**A. Correct. The business layer should be "accountable" for the 'appoint the project management team' activity. In this activity, "the project management team needs to reflect the interests of all parties who will be involved, including business, user, and supplier interests [...] It is important that in addition to the authority, responsibility, and knowledge mentioned above, those involved can work together to form a high performing team [...]".** **Ref 13.4.4, Table 13.2** B. Incorrect. The project executive should be "responsible" for the 'appoint the project management team' activity. Ref Table 13.2 C. Incorrect. The project manager is not involved in the 'appoint the project management team' activity. Ref Table 13.2 D. Incorrect. Project support is not involved in the 'appoint the project management team' activity. Ref Table 13.2
57	A	P2-7_PRCT_4.1.1.b	**A. Correct. The business layer should be "accountable" for the 'appoint the project executive and project manager' activity. In this activity, "the appointment of a project manager allows for the project to be managed on a day-to-day basis on behalf of the project executive".** **Ref 13.4.1, Table 13.2** B. Incorrect. The project executive should be "responsible" for the 'appoint the project executive and project manager' activity. Ref Table 13.2 C. Incorrect. Project assurance is not involved in the 'appoint the project executive and project manager' activity. Ref Table 13.2 D. Incorrect. Project support is not involved in the 'appoint the project executive and project manager' activity. Ref Table 13.2
58	D	P2-7_PRCT_4.3.2	A. Incorrect. It is true that, as part of the 'prepare the full business case' activity, "the outline business case produced during 'starting up' a project needs to be updated to reflect the estimated time and costs, as determined by the project plan, and the aggregated risks from the updated project log". However, here the Contracted Project Manager is seeking lessons that relate to confidentiality, that should be considered when preparing the digital and data management approach, not the business case. Ref 15.4.5 B. Incorrect. It is true that, as part of the 'prepare the full business case' activity, "the outline business case produced during 'starting up a project' needs to be updated to reflect the estimated time and costs, as determined by the project plan,

Q	A	Syllabus Ref	Rationale
			and the aggregated risks from the updated project log". This should include seeking "lessons related to business case development from similar previous projects, business, and external organizations". However, the lessons here relate to confidentiality, not how to develop the business case. Ref 15.4.5 C. Incorrect. As part of the 'agree the management approaches' activity, "the management approaches are derived from business strategies, standards, or practices that the project needs to comply with and the users' quality and sustainability expectations captured in the project product description. When the approaches have been defined, it is possible to establish the project controls and create the project plan". The risk management approach describes the goals of applying risk management and the procedure that will be adopted. It does not include specific risks. Ref 15.4.2 **D. Correct. As part of the 'agree the management approaches' activity, the project manager should "seek lessons related to the management approaches from similar previous projects, business, and external organizations". Here the lesson specifically relates to data confidentiality during the project. The digital and data management approach should consider "how will the data be kept secure" and "what level of privacy is required" as part of this activity. Ref 15.4.2, 11.5**
59	A	P2-7_PRCT_4.4.1.a	**A. Correct. "The triggers for the project manager to authorize a work package include the following actions: [...] corrective action: it is taken in response to an issue or risk. This activity is used to authorize new work packages or to authorize amendments to existing ones." Ref 16.4.1** B. Incorrect. The 'evaluate work package status' is the activity where the project manager should "have informal conversations with the team manager to maintain the relationship [...] and understand any issues or risks they may have with their work package; collect and review progress information from the checkpoint report for the work package being executed". Ref 16.4.2 C. Incorrect. The 'capture issues and risks' is the activity is where "before making a decision on a course of action, each issue or risk should be registered in the project log and then assessed for its impact". Here, it is not about capturing the issue, it is about agreeing increased cost and time tolerances with the team manager. Ref 16.4.5 D. Incorrect. The 'take corrective action' is the activity in which the project manager should "collect any relevant information about the deviation; identify potential solutions for the deviation, and select the most appropriate option; trigger corrective action via authorizing a work package (see section 16.4.1) [...]". Here, this activity has already taken place and the 'authorize a work package' activity has been triggered. Ref 16.4.6
60	B	P2-7_PRCT_4.4.1.c	A. Incorrect. The 'controlling a stage' process applies the plans practice by "work package descriptions for the stage are developed or updated. The stage plan and project plan are updated". Ref Table 16.3

Q	A	Syllabus Ref	Rationale
			B. Correct. The 'controlling a stage' process applies the progress practice by "highlight reports are produced and issued at the frequency required for the project controls". The 'report highlights' is the activity in which the project manager should "assemble the information from the checkpoint reports, project log, and any significant revisions to the stage plan for the current reporting period (the information is gained from the review of the stage status...); assemble a list of corrective actions (as noted or recorded in the project log) undertaken during the reporting period [...]; produce the highlight report for the current reporting period". Ref 16.4.8, Table 16.3 C. Incorrect. The 'controlling a stage' process applies the issues practice by "the issue management approach is applied, and its requirements are included in work package descriptions for the stage. The issue register is updated with details of new issues and any actions required or completed". Ref Table 16.3 D. Incorrect. The 'controlling a stage' process applies the quality practice by "the product register is updated with the status of products for the stage. The quality management approach is applied, and its requirements are included in work package descriptions for the stage. Product descriptions for the stage are developed or updated. The quality register is updated with planned or actual quality activities". Ref Table 16.3
61	A	P2-7_PRCT_4.4.2	**A. Correct. In the 'receive completed work package' activity the project manager should "ensure that each product in the work package has gained its requisite approval (as defined in the quality and sustainability responsibilities in their product descriptions)". Ref 16.4.3** B. Incorrect. In the 'receive completed work package' activity the project manager should "ensure that each product in the work package has gained its requisite approval (as defined in the quality and sustainability responsibilities in their product descriptions)". The project manager is unlikely to be the acceptance authority for this product. Ref 16.4.3 C. Incorrect. In the 'receive completed work package' activity the project manager should "ensure that each product in the work package has gained its requisite approval (as defined in the quality and sustainability responsibilities in their product descriptions)". This should not be additional work as the requirement to obtain approval from the acceptance authority should have been part of the work package description. Ref 16.4.3 D. Incorrect. In the 'receive completed work package' activity the project manager should "ensure that each product in the work package has gained its requisite approval (as defined in the quality and sustainability responsibilities in their product descriptions)". Therefore, without approval from the acceptance authority the quality reviews are not sufficient. Ref 16.4.3
62	B	P2-7_PRCT_4.5.1.b	A. Incorrect. The project executive is not involved in the 'notify work package completion' activity. Ref Table 17.2 **B. Correct. Project support in the 'notify work package completion' activity will be "informed" about the completion of the work package. Ref Table 17.2**

Q	A	Syllabus Ref	Rationale
			C. Incorrect. Senior user is not involved in the 'notify work package completion' activity. Ref Table 17.2 D. Incorrect. The project assurance is not "informed" about the completion of a work package. This role is "consulted" in the 'notify work package completion' activity. Ref Table 17.2
63	C	P2-7_PRCT_4.5.1.b	A. Incorrect. The business layer is not involved in the 'execute a work package' activity. Ref Table 17.2 B. Incorrect. The project executive is not involved in the 'execute a work package' activity. Ref Table 17.2 **C. Correct. In the 'execute a work package' activity, project assurance should be "consulted". In this activity, the team manager should "notify the project manager of any new issues, risks, or lessons, and take any action required by the project manager". Ref 17.4.2, Table 17.2** D. Incorrect. The project manager is "accountable" in the 'execute a work package' activity. Ref Table 17.2
64	A	P2-7_PRCT_4.5.2	**A. Correct. It is true that, as part of the 'execute a work package' activity, the team manager should "notify the project manager of any new issues, risks, or lessons, and take any action required by the project manager". This is a newly identified risk by the team manager. Ref 17.4.2** B. Incorrect. As part of the 'accept a work package' activity, "there should be an agreement between the project manager and the team manager as to what is to be delivered before a work package is allocated to a team". Ref 17.4.1 C. Incorrect. As part of the 'evaluate a work package' activity, "the team manager should review and report progress to the project manager for each period [...]". Ref 17.4.3 D. Incorrect. It is true that the team manager should escalate issues and risks to the project manager: "notify the project manager of any new issues, risks, or lessons, and take any action required by the project manager". But the project manager should only escalate an issue to the project board when it exceeds tolerance. However, this is a risk to delivery rather than an issue. Ref 17.4.2
65	B	P2-7_PRCT_4.6.1.a	A. Incorrect. The 'update the project plan' is the activity in which "the project plan is updated to include progress from the stage that is finishing, forecast the duration and costs from the exception plan, or the plan for the stage about to begin. Details of any revised costs or end dates are used when updating the business case". Ref 18.4.3 **B. Correct. The 'prepare the next stage plan' is the activity in which "the stage plan for the next stage is produced near the end of the current stage. Closure activities should be planned as part of the stage plan for the final stage". Ref 18.4.1** C. Incorrect. The 'evaluate the stage' is the activity in which the project manager reviews "based on the performance of the stage using the updated business case, updated project plan, updated project log, and any updated management approaches, prepare an end stage report for the current stage". Ref 18.4.5 D. Incorrect. The 'request the next stage' is the activity in which "the project manager contacts the project board to request to finish the current stage and to proceed to the next stage". Ref 18.4.6

Q	A	Syllabus Ref	Rationale
66	A	P2-7_PRCT_4.6.1.b	**A. Correct. In the 'evaluate the stage' activity the project manager should be "responsible". In this activity, the project manager should prepare an end stage report "based on the performance of the stage using the updated business case, updated project plan, project logs, and any updated management approaches [...]". Ref 18.4.5, Table 18.2** B. Incorrect. Project support should be "consulted" in the 'evaluate the stage' activity. Ref Table 18.2 C. Incorrect. Project assurance should be "consulted" in the 'evaluate the stage' activity. Ref Table 18.2 D. Incorrect. The team manager should be "consulted" in the 'evaluate the stage' activity. Ref Table 18.2
67	A	P2-7_PRCT_4.6.2	**A. Correct. As part of the 'request the next stage' activity, the project manager should "brief the project board about the performance of the current stage, an overview of the next stage, and the people and resources required, and confirm readiness to proceed. The project manager should also confirm where there have been concessions for any off-specifications during the stage". Ref 18.4.6** B. Incorrect. As part of the 'give ongoing direction' activity in the 'directing a project' process, "project board members must offer informal guidance or respond to requests for advice at any time during a project". In addition, "effective project controls are a prerequisite for managing by exception" and the 'request the next stage' activity is an example of a control. It is not related to allowing informal discussions with the project board. Ref 14.4.3, 15.4.3 C. Incorrect. It is true that an objective of the 'managing a stage boundary' is to "review and if necessary, update the project initiation documentation [...]". However, in the 'request the next stage' activity, the project manager should "brief the project board about the performance of the current stage, an overview of the next stage [...]". Ref 18.2, 18.4.6 D. Incorrect. It is true that in the 'directing a project' process, "the project board authorizes a stage by reviewing the performance of the current stage and approving the stage plan for the next stage". However, this is triggered by the 'request the next stage' activity and this has been appropriately carried out. Ref 14.4.4, 18.4.6
68	D	P2-7_PRCT_4.7.1.a	A. Incorrect. The 'prepare planned closure' activity is where "a closure recommendation can be raised to the project board after the project manager has confirmed that the project can be closed". In addition, the project manager should "ensure that all project information is secured and archived [...]". Ref 19.4.1 B. Incorrect. The 'confirm project acceptance' activity is where "the project products must be passed to an operational and maintenance environment prior to the project closure". Ref 19.4.3 C. Incorrect. The 'evaluate the project' activity is where "successful organizations learn from experience with projects. When evaluating the project, the objective is to assess how successful the project has been [...] It may also be possible to improve the estimation for future projects by analysing the estimates and the actual progress metrics for this project". Here

Q	A	Syllabus Ref	Rationale
			the lesson relating to the excellent work performed by the marketing agency is identified, but not yet notified to the project board. Ref 19.4.4 **D. Correct. During the 'request project closure' activity, "to finish the current stage and close the project, the project manager contacts the project board to request project closure. The project manager will emphasize the importance of celebrating the project success and suggest some form of appreciation by the project board to all involved". In addition, the project manager should "brief the project board with a summary of the performance of the project [...]". It is in this activity that the project manager should make the recommendation to the project board about using the team manager on future projects. Ref 19.4.5**
69	C	P2-7_PRCT_4.7.1.c	A. Incorrect. The business case practice is applied by the 'closing a project' process by "the performance of the project at the end of the project is assessed, and the business case is updated to reflect the actual costs and benefits as well as a forecast of benefits yet to be realized". Ref Table 19.3 B. Incorrect. The organization practice is applied by the 'closing a project' process by "project team performance and health and wellbeing are reviewed for input to lessons learned and the end project report. The communication management approach, change management approach, and commercial management approach are reviewed for any requirements relating to project closure, for example, who to notify". Ref Table 19.3 **C. Correct. The progress practice is applied by the 'closing a project' process by "the product register is checked to confirm that the required products for the final stage have been delivered and to provide input to lessons learned and the end project report. The product register is closed". The purpose of the product register "is to list all products required of a plan and the status of those products". Ref 8.5, Table 19.3** D. Incorrect. The quality practice is applied by the 'closing a project' process by "the quality register is checked to confirm that the required quality activities for the final stage have been performed and to provide input to the end report. The quality management approach is reviewed for any requirements relating to project closure. The quality register is closed". Ref Table 19.3
70	C	P2-7_PRCT_4.7.2	A. Incorrect. "A closure recommendation can be raised to the project board after the project manager has confirmed that the project can be closed." The 'prepare planned closure' activity should "close the project log". However, the 'evaluate the project' activity should be used because this activity should "review the project log to identify lessons that could be applied to future projects and include them in the lessons report [...]". Ref 19.4.1, 19.4.4 B. Incorrect. The 'prepare planned closure' activity should "ensure that all project information is secured and archived [...]". However, the 'evaluate the project' activity should be used because this activity should "review the project log to identify lessons that could be applied to future projects and include them in the lessons report [...]". Ref 19.4.1, 19.4.4

Q	A	Syllabus Ref	Rationale
			C. Correct. The 'evaluate the project' activity should "review the project log to identify lessons that could be applied to future projects and include them in the lessons report in consultation with the project management team". Ref 19.4.4 D. Incorrect. The 'evaluate the project' activity will identify if it is "possible to improve the estimation for future projects by analysing the estimates and the actual progress metrics for this project". However, this does not explain why the project manager has reviewed the issues register and identified a lesson. Ref 19.4.4

Notes

Notes

PRINCE2®

THE LANGUAGE OF SUCCESS

Thank you for completing the PRINCE2® Project Management Practitioner course

Please take a few minutes to give us your feedback on your experiences from the course by completing the online course evaluation survey here.

Discover more

ESG Commitment

PeopleCert is accredited by Lloyd's (UK) in accordance with ISO 14001 for Environmental Management, since 2006. Recognized through numerous awards, we remain committed to ESG leadership and the preservation of our planet.