PRINCE2®

Unlock
exclusive benefits
with PeopleCert Plus!

Join Now!

PRINCE2®
Project Management
Practitioner
VERSION 7

Sample Paper 2

Question Booklet | Multiple Choice

Examination | 2 Hours 30 Minutes

PeopleCert

Official Training Materials

Published by PeopleCert International Limited
Published in Cyprus
Publication printed in Greece or reproduced electronically in Greece

Version 7.2 (April 2025)
Version 7.1 (2023)
Version 7.0 (2023)

Copyright © 2019-2025 PeopleCert International Limited and its affiliates ("PeopleCert")
All rights reserved. No part of this document or the information in it may be copied, distributed, disclosed or used other than as authorized by PeopleCert. Information identified as being under a Creative Commons license may be used in accordance with that license. ITIL®, PRINCE2®, DEVOPS INSTITUTE®, LANGUAGECERT®, and the Swirl logo are registered trademarks of PeopleCert.

Disclaimer
This publication is designed to provide helpful information to the recipient. Although care has been taken by PeopleCert in preparation of this publication, no representation or warranty (either express or implied) is given by PeopleCert with respect to the completeness, accuracy or suitability of the information or advice contained within it, and PeopleCert shall not be held responsible for any loss or damage whatsoever relating to such information or advice.

Sample Paper 2:

Question Booklet
Multiple Choice
Examination Duration: 2 hours and 30 minutes

Instructions

1. You should attempt all 70 questions. Each question is worth one mark.
2. There is only one correct answer per question.
3. You need to answer 42 questions correctly to pass the exam.
4. Mark your answers on the answer sheet provided. Use a pencil (NOT pen).
5. You have 2 hours and 30 minutes to complete this exam.
6. This is an 'open book' exam. You can use the PRINCE2® Project Management VERSION 7 Official Book.
7. Use the Scenario Booklet (Scenario 4: NowByou and additional information).
8. No materials are allowed other than the exam paper, the PRINCE2® Project Management VERSION 7 Official Book, and the Scenario Booklet.
9. Do not use information from one question to answer another.

PRINCIPLES

1. The campaign project will be delivered across the country and options to deliver the campaign are being considered in stage 2. Discrimination against marginalized groups varies by region and is higher in dense urban areas. For this reason, the expected increase in the number of incidents reported to authorities has been set with a range of between 5 and 15 per month, depending on the region.

   Which principle is being applied, and why?

   A. 'Manage by exception', because some areas might under-deliver and some might over-deliver on the benefit
   B. 'Manage by exception', because scope tolerance should be set to allow flexibility in relation to what is delivered
   C. 'Ensure continued business justification', because the option chosen in stage 2 should represent value for money
   D. 'Ensure continued business justification', because the business justification may change during the project, but should always remain valid

2. The requirements have been finalized during stage 2. During the options analysis, the Police Liaison Officer raised a request for change to include an online training application on how police officers should respond to incidents. They believe this will lead to better handling and increased reporting of incidents. The project manager consulted the Head of Publicity and Social Media who agrees with this assessment. The project manager also obtained cost estimates to deliver this application from several IT suppliers. As a result, the project executive considered the risks and decided to approve the use of the change budget to fund this change.

   How well does this apply the 'ensure continued business justification' principle, and why?

   A. It applies it well, because the benefits from the application need to be balanced against the cost and risk for the additional investment to be justified
   B. It applies it well, because in projects driven by new legal obligations, the chosen option needs to represent best value for money
   C. It applies it poorly, because the project budget should be enough to fund the additional cost of the application
   D. It applies it poorly, because the benefits that were used to justify funding the application will be measured after the project has been completed

3. The Head of Publicity and Social Media has been appointed as a senior user on the project. They have appointed an external media consultant to provide user project assurance on their behalf. The media consultant will also advise on the timing and content of the various advertisements. The project manager has prepared a role description for the media consultant

   Is this an appropriate application of the 'define roles, responsibilities and relationships' principle, and why?

   A. No, because the media consultant should not represent the interests of the Head of Publicity and Social Media
   B. No, because the media consultant should represent the interests of the board of trustees
   C. Yes, because the responsibilities of the media consultant should be clearly defined
   D. Yes, because the user interest should be represented as a primary stakeholder on the project board

4. The project is in the 'starting up a project' process. The Director of Campaigns is keen to understand more about the project. As a result, he has arranged a series of workshops with appropriate networking and support groups to review the experiences of previous campaigns.

   Which principle is being applied, and why?

   A. 'Define roles, responsibilities, and relationships', because the Director of Campaigns should understand his responsibility for approving the scope of the project
   B. 'Define roles, responsibilities, and relationships', because the interests of key stakeholders should be represented on the project board
   C. 'Learn from experience', because the project team should learn from mistakes on previous projects to improve the management of this project
   D. 'Learn from experience', because the project manager should take into account that workshop attendees are likely to have different learning needs and preferences

5. The project is at the end of stage 1. The project executive has asked for a formal presentation of the project initiation documentation by the project manager. After that, the project board will review the stage 2 plan before authorizing work to start on the requirements gathering and options analysis.

   Which principle is being applied, and why?

   A. 'Manage by exception', because authorizing the stage 2 plan should reduce the burden on the project board's time without removing their control
   B. 'Manage by exception', because the project manager should notify the project board quickly if the options analysis is outside agreed tolerances
   C. 'Manage by stages', because the project executive should ensure that the project has been properly initiated before stage 2 should start
   D. 'Manage by stages', because the project manager should be authorized to make necessary adjustments if the stage remains within tolerances

6. Stage 1 has been approved. The Head of Fundraising has suggested that representatives from networking support groups participate in quality reviews of all media messages. These quality reviews have been specified in the product descriptions to ensure that the messages are checked adequately.

   Which principle is being applied, and why?

   A. 'Focus on products', because the project team should understand how the quality will be checked to ensure it meets the campaign objectives
   B. 'Focus on products', because the project team should agree what is to be delivered in product descriptions to prevent unnecessary work
   C. 'Manage by exception', because delegating authority to the quality reviewers should help establish accountability
   D. 'Manage by exception', because the quality reviewers should be able to make decisions about the products at the right level

7. The Campaign against Discrimination Project is a short, simple project using an external marketing agency. The project board and newly appointed project manager are both inexperienced at running projects. As a result, the project board asked for weekly virtual briefings from the project manager for stage 2, which is seen as the most critical stage. This will replace more formal highlight reports and will be reviewed again before stage 3 starts.

Which principle is being applied, and why?

A. 'Tailor to suit the project', because the project controls should be adapted to suit the project's size, complexity, and team capability
B. 'Tailor to suit the project', because the project should be tailored to suit the standards used by the marketing agency
C. 'Defined roles, responsibilities, and relationships', because the project manager's role should be influenced by the scale and complexity of the project
D. 'Defined roles, responsibilities, and relationships', because the project manager should manage the relationship with the marketing agency effectively

PEOPLE

8. The project is in the 'initiating a project' process and the project team has just been appointed. The team members have not worked together on a project before, and most people work from home at least two days a week. To help everyone to get to know each other, the project manager has organized a weekly lunch event for people to interact and communicate informally. These lunch events will be held in the head office building on a day when most people are in the office anyway.

Is this an appropriate application of 'leading successful teams' according to the 'people' element, and why?

A. Yes, because the project manager should use the lunch event to obtain information on the status of work packages and resolve any issues
B. Yes, because the lunch event should help build social cohesion, making the most of the team members' time, so they can work effectively on the campaign
C. No, because it should be possible for project team members to attend every lunch event so that they feel part of the project team
D. No, because the project manager should arrange team building events at the start of the project to build social cohesion

9. One of the graduate trainees was appointed project manager at the end of stage 1. At the beginning of stage 3, the project manager invited the Head of Publicity and Social Media to a meeting to agree on a work package for implementing the chosen campaign option. The Head of Publicity and Social Media is more senior than the project manager. As a result, the project manager asked the project executive to attend the meeting to authorize the work package to the Head of Publicity and Social Media.

   Is this an appropriate application of 'leading successful teams' according to the 'people' element, and why?

   A. Yes, because the project executive should give ongoing direction to the project manager and Head of Publicity and Social Media by attending the meeting
   B. Yes, because the project executive should use their authority to authorize the work package to Head of Publicity and Social Media, if required
   C. No, because the project manager should co-create the work package with the Head of Publicity and Social Media to build a relationship, despite the differences in seniority
   D. No, because the project should 'manage by exception' to reduce the time burden on the project executive by removing unnecessary meetings

10. The Charities Act provides legislation that NowByou has to comply with. At a regular meeting with the project executive, the project manager is advised that the project executive is unhappy with the way that the Campaign against Discrimination Project is complying with this legislation. The project executive believes that the project should be more ethical and transparent in the way it declares to donors how their donated money is being spent. The project manager has added this to the issue register.

    Is this an appropriate way of 'leading successful change' according to the 'people' element, and why?

    A. Yes, because the project manager should assess the impact of the project executive's concerns now that it has been added to the issue register
    B. Yes, because regular meetings with the project executive should allow the project manager to receive and act on feedback about legal commitments
    C. No, because the project manager should focus on ensuring that legal concerns are communicated by the project executive sooner
    D. No, because the project manager should record the project executive's concerns about compliance with the legislation in the risk register

11. The project is at the end of the 'initiating a project' process and the project manager is trying to arrange regular team meetings at the head office throughout stage 2. The purpose of the meetings is to involve staff from across the project ecosystem and build relationships between them. Some staff members have never met in person, although they will need to work closely with each other across the project ecosystem when gathering requirements and analysing options. The project manager finds it difficult to agree a day and has decided to rely on team members to plan meetings with each other as required.

    Is this an appropriate way of 'leading successful change' according to the 'people' element, and why?

    A. Yes, because the project manager should trust team members to know who they need to communicate with, and when
    B. Yes, because the project manager should focus on more important meetings so that time can be better spent delivering the campaign instead
    C. No, because the project manager should ensure that the team members have time to build supportive relationships across the project ecosystem
    D. No, because the project manager should hold regular meetings to ensure that the team members clearly understand their roles and responsibilities

12. The project is reaching the end of stage 2. There has been significant debate during the options analysis. It has been difficult to reach agreement on which options to recommend for implementation on stage 3. The Police Liaison Officer was particularly unhappy with some of the suggested messaging to police forces.

    How should the project manager **BEST** undertake 'communication' to deal with the concerns of the Police Liaison Officer?

    A. Minimize communications with the Police Liaison Officer as his ongoing resistance to the suggested options is likely to reduce team morale
    B. Run a focus group with key stakeholders across the organizational ecosystem to review the messaging and advise the Police Liaison Officer of the changes identified
    C. Focus on communications with the Police Liaison Officer to find out if there are any misconceptions or other reasons for his resistance
    D. Ask the project executive to review the options and make the final decision about the messaging, and advise the Police Liaison Officer of the decision

13. The project management maturity of the organization is low, and the Contracted Project Manager is working on improving how NowByou manages its projects. As all work laptops are installed with virtual meeting technology, it was agreed that this should be used for the regular progress update meetings. This information has been communicated to the other people involved in projects across the business.

    Under which heading of the communication management approach should this information be recorded?

    A. Stakeholder analysis
    B. Communications schedule and procedure(s)
    C. Supporting tools and techniques
    D. Resources

BUSINESS CASE

Here are three items of information that should be recorded in the business case for the Campaign against Discrimination Project.

Under which heading (A-E) should they be recorded?
Choose only **ONE** heading. Each heading can be used once, more than once, or not at all.

14. NowByou works with several networking and support groups that support anyone who has experienced discrimination. These groups have expressed concerns about the increase in the number of reports of discrimination against marginalized groups 15. There will be a 20% increase in the number of incidents of discrimination being prosecuted due to the police force's increased awareness of the nature of discrimination against marginalized groups 16. The project needs to engage effectively with its existing donors and financial aid partners in order to secure the budget for this project	A. Reasons B. Business options C. Expected benefits D. Sustainability targets E. Costs

17. The project is in the initiation stage and the Contracted Project Manager is discussing the benefits with the Director of Campaigns. From his experience, the Director has advised that the benefits of increased awareness of discrimination against marginalized groups will be difficult to measure. As a result, the Contracted Project Manager has suggested that the business case should compare the expected improvements from conducting the campaign against how much such discrimination would have increased, without the campaign raising awareness.

    Is this an appropriate application of the business case practice, and why?

    A. Yes, because the business case should be used to judge whether the project is desirable, viable and achievable to support decision-making
    B. Yes, because the business case should calculate the benefit as the difference between the 'do nothing differently' and the 'do something' options
    C. No, because the business case should analyse three basic options when considering the desirability of any investment
    D. No, because the business case should provide the data required to prepare an investment appraisal comparing the costs, risks, and benefits

18. The project is a simple project that should be completed within six months. The Contracted Project Manager has worked with many NGOs successfully delivering similar projects. As a result of this experience, she has suggested that the project brief and business case should be combined into one simple business case document.

Is this an appropriate application of the business case practice, and why?

A. Yes, because the format and content of the business case should suit the size and complexity of the project
B. Yes, because the business case should demonstrate whether the project is desirable, viable, and achievable
C. No, because the business case should be reviewed and updated as it develops and evolves during the project
D. No, because the business case should be developed in outline and then in detail at the beginning of the project

ORGANIZATION

The high-level requirements gathering and implementation of the chosen options will be carried out by an external marketing agency, CharityM. Here are three items of information to be included in the commercial management approach.

Under which heading of the commercial management approach (A-E) should the information be recorded?
Choose only **ONE** heading. Each heading can be used once, more than once, or not at all.

19. The Head of Publicity and Social Media will work with the procurement team to agree the scope of work and terms with CharityM 20. The procurement team will provide two experts to work alongside the Head of Publicity and Social Media during stage 1 to agree the scope of work and terms with CharityM 21. The high-level requirements gathering and implementation of the chosen options will be carried out by an external marketing agency, CharityM	A. Scope B. Delivery model C. Resources D. Responsibilities E. Standards

22. The Chief Executive Officer has informed the project manager that they will be the single point of accountability for the project when developing the initial project management documentation. This is because of their track record of successful delivery in the not-for-profit sector.

Is this an appropriate application of the organization practice, and why?

A. Yes, because the project executive should be appointed by the Chief Executive Officer
B. Yes, because the CEO should appoint a single project executive to be accountable for the project
C. No, because the project manager cannot perform any other role on the project
D. No, because the project manager cannot also perform the role of project executive

23. The Director of Campaigns has decided that the Contracted Project Manager should continue as project manager during stage 2. In addition, the Director of Campaigns has asked the Contracted Project Manager to perform the team manager role for the requirements gathering work package on stage 2. This is because the Contracted Project Manager understands the not-for-profit sector in general, and how to make best use of a variety of media on this project. The Director of Campaigns has agreed to employ her on a full-time basis during stage 2.

Is this an appropriate application of the organization practice, and why?

A. Yes, because the project management maturity of NowByou is very low and the Contracted Project Manager should advise the project team on the use of media
B. Yes, because the project manager has the necessary knowledge of media channels and the time to devote to the role of team manager
C. No, because the project manager's sole focus should be on the day-to-day management of stage 2, which is critical for the success of the project
D. No, because the project manager role should not be shared between the Contracted Project Manager and team managers

PLANS

Here are three actions related to developing the stage 2 plan.

Which role (A-F) should be responsible for each action?
Choose only **ONE** role for each action. Each role can be used once, more than once, or not at all.

24. Check the stage 2 plan to ensure enough time has been allowed to obtain input and feedback from the User Group on the high-level requirements gathering and options analysis 25. Advise the project manager on how to prepare the stage plan to comply with the NowByou requirements 26. Prepare the schedule for the requirements gathering work package for input to the stage 2 plan	A. Business layer B. Project executive C. Senior user D. Senior supplier E. Project manager F. Team manager

27. The Campaign against Discrimination is a critical project for NowByou. As a result, it is important that the project delivers within the agreed project time tolerances. The Contracted Project Manager has a track record of successful delivery of this type of project. Therefore, it has been decided that the entire project time tolerance should be allocated to stage 3, when the new project manager will be working mostly on their own. There was an issue with the TV campaign work package during the stage and some extra time is needed to complete the work package. The work will be completed within stage time tolerance.

According to the plans practice, which role should authorize the extra time to complete the TV campaign during stage 3?

A. Business layer
B. Project executive
C. Project manager
D. Project assurance

28. The Contracted Project Manager is creating the project plan in stage 1 based on a better understanding of the requirements gathering and options analysis work in stage 2. They have also obtained estimates of time and cost from the external marketing agency implementing the campaign in stage 3.

Is this an appropriate application of the plans practice, and why?

A. Yes, because the project manager should describe the work packages that the external marketing agency will be delivering in stage 3 to implement the campaign
B. Yes, because the project manager should create the project plan to include cost and time estimates to enable the project board to confirm whether the project is viable
C. No, because the project manager should create the project plan during the 'initiating a project' process, rather than during stage 1
D. No, because the project manager should include the updated cost and time estimates in the business case to support continued business justification

29. During stage 1, the Contracted Project Manager is preparing the project plan. In order to do this, the Contracted Project Manager is working with the Director of Campaigns and the Head of Publicity and Social Media to understand more about the 'options analysis' product, what needs to be produced, who will approve it and the associated quality specifications.

Is this an appropriate application of the plans practice, and why?

A. Yes, because the project manager should produce the product description for the 'options analysis' to be able to estimate realistic time and cost in the project plan
B. Yes, because the project manager should prepare product descriptions for major products to create a product breakdown structure based on them
C. No, because the project manager should describe the 'options analysis' as a major product in the project product description
D. No, because the project manager should create the 'options analysis' product description when planning stage 2 in detail

QUALITY

Here are three items of information relating to leaflets that will be issued to police officers attending awareness workshops.

Which management product (A-E) should they be recorded in?
Choose only **ONE** option. Each option can be used once, more than once, or not at all.

30. The leaflets were reviewed by the Director of Campaigns on the planned date and were approved for use at the workshops 31. NowByou's contact details, and those of other supporting organizations, must be included in the leaflet. The details must be 100% accurate for email address, postal address, social media platforms and phone number 32. All published materials, including leaflets, must conform to copyright and data protection legislation	A. Product description B. Product register C. Project product description D. Quality register E. Quality management approach

33. The following entry has been recorded as one of the user's quality expectations documented in the project product description for the Campaign against Discrimination Project:

"The multi-channel campaign delivered will lead to improved brand recognition resulting in increased donations and financial aid from partners."

Is recording this statement as a user's quality expectation an appropriate application of the quality practice, and why?

A. Yes, because specifying improved brand recognition as a quality expectation of the delivered multi-channel campaign should avoid conflicts over unmet expectations
B. Yes, because improved brand recognition states a user's requirement from the campaign so that the project team can plan how to meet it
C. No, because improved brand recognition is an output delivered by the campaign, not a user's quality expectation
D. No, because increased donations and financial aid are benefits resulting from an outcome, not a user's quality expectation

34. The Director of Campaigns is concerned whether the trials will give the required confidence that the campaigns would meet their quality specifications. As a result, the project's quality control measures need to be assessed. This assessment will review whether, when the campaigns are trialled with representatives from support groups, they will meet their quality specifications. The project board has decided that it will manage this assessment.

Is this an appropriate application of the quality practice, and why?

A. Yes, because quality assurance should be performed by the project board or delegated to someone to perform on their behalf
B. Yes, because project assurance should be a project board responsibility or delegated to someone to perform on their behalf
C. No, because project assurance should be a responsibility of the project management team as a whole
D. No, because quality assurance should be managed independently from the project team

RISK

The following risk has been recorded in the risk register:

"As NowByou is a new NGO, there is a risk that they may not be fully aware of the way social media can be used effectively, resulting in poor publicity and reduced coverage nationally and worldwide."

Initially, in response to this risk, a social media specialist has been hired at a significant cost to the project. Further responses will be identified once the social media specialist completes a review of social media usage.

Here are three items of information to be included in the risk register.

Under which heading of the risk register (A-E) should the information be recorded?
Choose only **ONE** heading for each item of information. Each heading can be used once, more than once, or not at all.

35. The social media specialist is preparing new standard processes relating to social media usage 36. A decision has been made to introduce a new standard process relating to social media usage 37. Without the introduction of any standards relating to social media usage, NowByou is likely to incur significant legal costs	A. Likelihood B. Impact C. Proximity D. Risk response E. Risk action owner

38. The following entry has been recorded in the risk register:

"Risk description: due to the low level of recognition of the NowByou brand, increasing the brand recognition could help potential donors to recognize the work that NowByou does, increasing the number and amount of donations."

Is this an appropriate application of the risk practice, and why?

A. Yes, because the risk register should describe the risk cause, the opportunity that may arise, and the effect it will have on achievement of objectives
B. Yes, because the risk register should describe the positive exposure of the project to achieving its objective of increasing donations
C. No, because by potentially increasing awareness of NowByou's work, the number and amount of donations could be increased
D. No, because any increase in donations should happen after the multi-channel campaign has been delivered and the project has been closed

39. The following entry has been recorded in the risk register: "Risk description: Due to the low level of recognition of the NowByou brand, increasing the brand recognition could help potential donors to recognize the work that NowByou does, increasing the number and amount of donations." "Response: Exploit the opportunity: employ an external brand specialist to maximize brand recognition during the campaign."

Is this an appropriate application of the risk practice, and why?

A. Yes, because this response should make the uncertain situation certain by removing the risk
B. Yes, because the response should reduce the risk's remaining realistic likelihood and size of impact to zero
C. No, because this response should be recorded as 'enhance', rather than 'exploit'
D. No, because the increase in donations should happen after the project has closed

ISSUES

In one local area, where a large number of refugees are living, there has been a significant increase in the number of reports to police about discrimination against refugees. However, the Police Liaison Officer believes that even more incidents are happening but are not reported. As a result, the Police Liaison Officer has asked whether the project team could add a number of workshops with local residents to stage 3. The purpose of the workshops would be to increase understanding of this type of discrimination and how to identify it.

Here are three actions being taken in response to this request to add workshops to the project scope.

Which role (A-E) should be responsible for carrying them out?
Choose only **ONE** role for each action. Each role can be used once, more than once, or not at all.

40. Advise on the format and number of workshops to maximize their positive impact on increasing awareness of discrimination against refugees 41. Submit the new version of the product description for the workshops in the project team collaboration tool 42. Discuss with the Chair of the User Group and the Head of Publicity and Social Media how these workshops might help local residents become more aware of the type of discrimination against refugees and how to identify it	A. Project manager B. Project executive C. Senior user D. Project support E. Team manager

43. The following entry has been recorded as a request for change in the issue register of the Campaign against Discrimination Project:

"Discrimination against marginalized groups, in particular, the homeless and refugees, is growing at a concerning rate."

Is this an appropriate application of the issues practice, and why?

A. Yes, because this is an issue that should be considered by the project management team
B. Yes, because the Campaign against Discrimination Project is NowByou's response to this concern
C. No, because this is a concern for the whole of NowByou, not a request to change the baseline of the Campaign against Discrimination Project
D. No, because the impact this could have on the achievement of project objectives is uncertain

44. The following entry has been recorded in the issue register of the Campaign against Discrimination Project:

"A political lobby group dedicated to reducing police funding has offered to provide a significant proportion of the money required for the Campaign against Discrimination Project. However, the Police Liaison Officer has advised that all police forces will withdraw their support from this and all future NowByou projects, if the funding is accepted. This is because accepting the funding would send a negative message about how NowByou perceives the police forces."

The project manager has assessed the issue in consultation with the Director of Campaigns. The project manager has recommended that the project board should escalate the matter to the Chief Executive Officer and the board of trustees to consider the wider implications of this proposed funding.

Is this an appropriate application of the issues practice, and why?

A. Yes, because the project manager should consult with others when identifying the best ways to resolve an issue
B. Yes, because the project board should escalate to the NowByou Chief Executive Officer as this issue has wider implications for the organization
C. No, because the reaction of the police forces is not certain, particularly whether they will withdraw their support for this, and future, projects
D. No, because the NowByou Chief Executive Officer has insufficient experience in project management to make the decision about this issue

PROGRESS

Here are three items of information relating to the progress practice.

Which management product (A-E) should they be recorded in?
Choose only **ONE** option. Each option can be used once, more than once, or not at all.

45. At the end of stage 3, the Director of Campaigns stated that the implementation of the chosen option had gone well. But the marketing agency advised that the TV campaign would have been more successful if it had been run at the same time as the social media campaign 46. The time tolerance for stage 2 is +1 week. The options analysis has been delayed, and the end of the stage will be delayed by two weeks. The project manager has suggested that the stage end should be delayed by two weeks to ensure the options are fully considered before implementing the chosen option in stage 3 47. During stage 2, the team manager for the options analysis confirmed that TV advertising would be affordable after all, despite having been worried, earlier in the stage, that it might be too expensive	A. Exception report B. Daily log C. Highlight report D. Checkpoint report E. End project report

48. A graduate trainee has just been appointed as project manager from stage 3 onwards. They have suggested that time-driven controls are not needed, because the project is moving into the final stage where the chosen option is implemented.

    Is this an appropriate application of the progress practice, and why?

    A. Yes, because event-driven controls should be used once the implementation of the chosen option is underway in the final stage
    B. Yes, because the project board should make the decision about how to control the work of stage 3, at the end of stage 2
    C. No, because the project manager should update the project board on the stage's progress and status at agreed intervals during stage 3
    D. No, because the project manager should report to the project board if the stage 3 tolerances are forecast to be exceeded

49. The project is in stage 1 and the project manager has recorded the following entry in the daily log:

"The Police Liaison Officer has been busy every time I have requested a meeting with him. I need to discuss with the Director of Campaigns why the Police Liaison Officer may be reluctant to engage with me about this project."

Is this an appropriate application of the progress practice, and why?

A. Yes, because this matter should be recorded in the daily log so it can be handled in a discrete manner
B. Yes, because the project manager should actively record and implement lessons throughout the project
C. No, because this is an important issue that should be captured in the issue register for resolution
D. No, because the project manager should produce an issue report to capture and analyse the matter

PROCESSES

50. The project is in the 'starting up a project' process. The Contracted Project Manager has suggested the use of focus groups in stage 2 to get early feedback on potential options. The Contracted Project Manager met with the Fundraising Administrator, who has used focus groups before on a campaign, to discuss how they were used in NowByou.

During which activity should this discussion take place?

A. Assess previous lessons
B. Prepare the outline business case
C. Select the project approach
D. Plan the initiation stage

51. The project is in the 'starting up a project' process. The Contracted Project Manager has suggested that members of the networking and support groups should be invited to participate in focus groups to agree which media will work best in increasing awareness of discrimination. As a result, the Contracted Project Manager organizes a meeting with them to discuss the high-level expectations regarding the individual media channels along with the media industry standards that should be applied.

Which practice is being applied by the 'starting up a project' process?

A. Plans
B. Quality
C. Risk
D. Progress

52. The Contracted Project Manager has produced the project brief, including the outline business case, project product description, project approach, and role descriptions. The project board has received these along with a request to authorize initiation. The Contracted Project Manager is now waiting for the appointment of the internal project manager before planning the initiation stage.

Is this an appropriate application of the 'starting up a project' process, and why?

A. Yes, because the project board should authorize initiation, based on the formal justification in the outline business case and project brief
B. Yes, because the internal project manager should be involved in planning the initiation stage
C. No, because the internal project manager should be responsible for issuing the project initiation request
D. No, because the project board should review the initiation stage plan to understand the time and resources required to initiate the project

53. The project is intended to increase awareness of discrimination against marginalized groups. The project is now at the end of stage 3 and the project board is about to 'authorize project closure'. In order to do this, the project assurance needs to check how this increase in awareness of discrimination will be measured after the multi-channel campaign has been delivered.

Which practice is being applied by the 'directing a project' process when project assurance performs this check?

A. Risk
B. Progress
C. Business case
D. Quality

54. The chosen campaign option has been implemented. One of its objectives was to increase awareness among police officers of discrimination against marginalized groups. The Police Liaison Officer is going to work with local police forces to measure whether the delivered campaign has successfully increased awareness and whether there have been any unplanned consequences, such as a reduction in arrests of individuals in these groups.

During which activity of the 'directing a project' process should these measurements be approved?

A. Authorize initiation
B. Authorize the project
C. Authorize a stage or exception plan
D. Authorize project closure

55. The project is in stage 2 and the team manager has forecast that the requirements gathering work package will exceed its time and cost tolerances. However, stage 2 will still be within cost and time tolerances. The project manager has issued an exception report to request direction from the project executive because the requirements are critical to carry out the options analysis later in the stage.

Is this an appropriate application of the 'give ongoing direction' activity, and why?

A. Yes, because the project executive should provide direction if an exception occurs during the stage
B. Yes, because the project executive should respond to requests for advice from the project manager during a stage
C. No, because the project manager should also consult with the senior user and senior supplier when asking for advice
D. No, because the project manager should request informal advice without the need to use an exception report

56. The project is in the 'initiating a project' process. The Contracted Project Manager has requested a meeting with the project board. At the meeting, they will discuss how frequently progress should be reported throughout a stage and what mechanisms will be in place to notify the project board when tolerances are forecast to be exceeded.

During which activity of the 'initiating a project' process should this meeting occur?

A. Agree tailoring requirements
B. Agree the management approaches
C. Prepare the project plan
D. Establish project controls

57. The project is in the initiation stage. The project manager organized a workshop with the Head of Publicity and Social Media, the Police Liaison Officer, the Director of Campaigns and other key stakeholders. The purpose of the workshop was to understand more about the 'delivered multi-media campaign' and, in particular, what would make the campaign acceptable to the attendees and how this would be achieved.

Which practice is being applied by the 'initiating a project' process?

A. Plans
B. Issues
C. Organization
D. Business case

58. The project is in the 'initiating a project' process. It will be important for the Campaign against Discrimination Project to align communication messages delivered by the different channels of TV, press, and social networks to achieve maximum impact. The effectiveness of each message and how it differs by channel will also need to be measured.

In which activity of the 'initiating a project' process should the project manager ensure that these requirements are addressed, and why?

A. Request project authorization, because the project manager should explain to the project board why the project is important and will be effective
B. Request project authorization, because the project manager should request people and resources to deliver the multi-channel campaign and measure its effectiveness
C. Assemble the project initiation documentation, because the requirements recorded in the project initiation documentation should be baselined and placed under change control
D. Assemble the project initiation documentation, because the project manager should carry out a cross-check of the messages, channels and benefit reviews to ensure they work together

59. In the communication management approach, the project board requested a written summary to be available every Monday morning of progress made with the requirements gathering and options analysis. The project is in the 'controlling a stage' process in stage 2.

In the 'controlling a stage' process, which role should be responsible for providing this written summary?

A. Project manager
B. Team manager
C. Project support
D. Project assurance

60. The project is on stage 3. The marketing agency team manager has advised that they will not be able to deliver the agreed number of TV advertising campaigns within the agreed timescale and budget. As a result, the project board has been consulted and agreed that the marketing agency should deliver fewer advertisements. The team manager has been advised of this decision.

In the 'controlling a stage' process, which role should be informed about this decision?

A. Business layer
B. Project executive
C. Project assurance
D. Project support

61. During the 'controlling a stage' process in stage 3, the project manager visited the team working on the TV campaign work package to informally review progress. They are currently filming the campaign, and the work is going well but it is very busy, and the deadline is very tight. As a result, the project manager agreed with the team manager that the checkpoint report could be issued after filming finishes to formally report progress a couple of days later than scheduled. The project manager then made a note of the discussions in the project log.

Is this an appropriate application of the 'evaluate work package status' activity, and why?

A. Yes, because the project manager should evaluate progress and forecast the performance for the remainder of the stage
B. Yes, because the project manager should have informal conversations with the team manager to review progress and understand issues they are facing
C. No, because the team manager should issue the checkpoint report as scheduled so that the project manager can review progress
D. No, because the project manager should request that project support produce the checkpoint report on time instead of the team manager

62. The project is at the beginning of stage 2. The project manager has agreed with the team manager, for the high-level requirements gathering, that the campaign must include TV and social media networks. However, press campaigns are not as critical and are a should-have requirement.

During which activity of the 'managing product delivery' process should this be agreed?

A. Accept a work package
B. Execute a work package
C. Evaluate a work package
D. Notify work package completion

63. The project is the 'managing product delivery' process in stage 2. Work on the high-level requirements gathering is underway. The team manager has advised the project manager that the work is progressing to plan and should be completed on time and to quality for TV, press and social networks.

Which practice is being applied by the 'managing product delivery' process?

A. Quality
B. Plans
C. Issues
D. Progress

64. The project is on stage 2 and the options analysis work package is underway. As work progresses, a wide range of options have been identified to deliver the campaign. The newly appointed project manager is unable to give guidance on which options to explore, as advice from the wider business is needed, including from the Director of Campaigns. The team manager for the options analysis work package has therefore asked the project board for regular advice to ensure the options analysed will meet the project objectives.

Is this action appropriate for the 'execute a work package' activity, and why?

A. Yes, because the options analysis should be developed in accordance with the requirements defined in the work package description
B. Yes, because the project board should be responsible for ensuring that the options analysis will achieve the project objectives
C. No, because the options analysis team manager should report regularly on work package progress to the project manager
D. No, because the project manager should advise the options analysis team manager on how to proceed, after consulting with the project board

65. The multi-channel campaign has been delivered, and the project is in the 'closing a project' process. The project budget had been increased twice during the course of the project, after approval by the board of trustees. The project manager is now analysing spend against the budget to identify how much of this overspend was a result of mis-estimation, approved changes and management of risk. This information will be used when estimating the budget for future campaigns.

In the 'closing a project' process which role should be accountable for this action?

A. Business layer
B. Project executive
C. Project manager
D. Senior supplier

66. The Campaign against Discrimination Project has delivered the 'multi-channel campaign'. The project is in the 'closing a project' process in the final stage. The project team needs to check whether all effects of increased awareness of discrimination will be measured after the project and whether appropriate people have been appointed to carry out these measurements.

In the 'closing a project' process which role should be consulted in this action?

A. Business layer
B. Senior user
C. Project manager
D. Project assurance

67. During stage 2, a national TV channel ran a series of programmes on the increasing discrimination against the homeless and refugees. This TV series was not connected to the work being carried out by NowByou. As a result of this TV series, the project manager reviewed the impact that the Campaign against Discrimination was forecast to have. It was identified that there would be a smaller increase in awareness of discrimination, but the increase in NowByou brand recognition was forecast to be greater than originally expected.

In which activity should this be recorded during the 'managing a stage boundary' process, and why?

A. Prepare the exception plan, because the project board should request a replacement plan to manage a change to project viability
B. Prepare the exception plan, because the project log and project initiation documentation should be updated to reflect the revised benefits forecasts
C. Update the business case, because the benefits management approach should reflect the revised benefits forecasts
D. Update the business case, because the project board should understand the risks of achieving the forecast benefits

68. The project is on stage 3. The implementation of the chosen option is going to take longer than planned, meaning that the stage will exceed its time tolerance. The project board has asked the project manager to provide a summary of what work has been completed to implement the chosen option, and what remains to be done, before approving the exception plan already submitted.

Which practice is being applied by the 'managing a stage boundary' process when the project manager produces this summary?

A. Organization
B. Progress
C. Issues
D. Quality

69. The project is in the final stage. The project manager has reported to the project board that the 'implementation of chosen option' is going to take longer than planned, and the stage will exceed its time tolerance. The project board has asked the project manager to replan the remainder of the stage. In addition, the project board would like a summary of how much of the multi-channel campaign has been implemented and what is left to be completed.

During which activity of the 'managing a stage boundary' process should the project manager produce this summary?

A. Prepare the exception plan
B. Evaluate the stage
C. Request the next stage
D. Update the project plan

70. During the final stage, a consumer research company has been contracted to assess whether the public has a higher awareness of discrimination against marginalized groups and of the work carried out by NowByou as a result of the campaign. The multi-channel campaign has now been delivered, and the project is in the 'closing a project' process. The senior user has been given responsibility for ensuring that these assessments are planned appropriately by the research company.

Is this an appropriate example of tailoring roles in the 'confirm project acceptance' activity, and why?

A. Yes, because the senior user, as the customer, should take ownership of the delivered multi-channel campaign after the project has closed
B. Yes, because the project manager should involve the senior user in checking the planned post- project benefit reviews, if required
C. No, because the project manager should be responsible for updating the benefits management approach during the ‘closing a project’ process
D. No, because the project manager should have updated the benefits management approach during the ‘managing a stage boundary’ process

Notes

PRINCE2®

THE LANGUAGE OF SUCCESS

Thank you for completing the PRINCE2® Project Management Practitioner course

Please take a few minutes to give us your feedback on your experiences from the course by completing the online course evaluation survey here.

Discover more

ESG Commitment

PeopleCert is accredited by Lloyd's (UK) in accordance with ISO 14001 for Environmental Management, since 2006. Recognized through numerous awards, we remain committed to ESG leadership and the preservation of our planet.